

SDK Integration Readiness Kit

A concrete implementation plan, launch checklist, and ownership model so SDK rollout can move quickly without introducing hidden delivery risk.

What you will get

- 01 A 30-day rollout roadmap with owner checkpoints
- 02 A reusable launch-readiness checklist across engineering and product
- 03 An event instrumentation baseline for adoption and reliability

DELIVERABLE 01

30-Day Rollout Roadmap

A phased plan with clear ownership at every checkpoint.

PHASE 1

Days 1-7

Foundation & Alignment

- Eng Lead Audit existing SDK dependencies and version matrix
- Product Define success metrics: adoption rate, error rate, latency
- Eng Lead Establish feature-flag strategy for gradual rollout
- All Leads Kickoff meeting — align scope and risk tolerance

PHASE 2

Days 8-18

Integration & Instrumentation

- Backend Integrate SDK in staging; wire auth and transport
- Frontend Add SDK init to client bundle with lazy-loading
- Data Eng Instrument baseline events: init, first-call, error
- QA Write integration test suite covering critical paths
- Eng Lead Review event schema with analytics team for parity

PHASE 3

Days 19-26

Validation & Hardening

- QA Load test at 2x expected peak; document degradation
- Security Run dependency scan; review token handling
- Product Validate event data against success metric definitions
- Eng Lead Resolve P0/P1 issues; update runbook with edge cases

PHASE 4

Days 27-30

Launch & Monitor

- Eng Lead Progressive rollout: 5% > 25% > 100% via feature flag
- On-Call Monitor error rate dashboard every 6h for first 48h
- Product Confirm adoption metric hitting target within 72h
- All Leads 30-day retro — document learnings for next rollout

DELIVERABLE 02

Launch-Readiness Checklist

Use this checklist as a gate before every production deployment.

Engineering

- ☒ **P0** All unit & integration tests passing in CI
- ☒ **P0** No P0/P1 open bugs in SDK integration scope
- ☒ **P1** Feature flag configured for progressive rollout
- ☒ **P1** SDK version pinned & lock file committed
- ☒ **P2** Rollback procedure documented and tested
- ☒ **P2** Timeout and retry policies configured
- ☒ **P2** Secrets stored in vault — not hardcoded

Product

- ☒ **P0** Success metrics defined with numeric targets
- ☒ **P0** Event schema reviewed and signed off by analytics
- ☒ **P1** Acceptance criteria met in staging environment
- ☒ **P1** Stakeholder sign-off obtained
- ☒ **P2** User-facing changelog entry drafted
- ☒ **P2** Support team briefed on new behaviours

Reliability

- ☒ **P0** Load test completed at 2x expected peak traffic
- ☒ **P0** Error budget impact assessed and accepted
- ☒ **P1** On-call runbook updated with SDK-specific incidents
- ☒ **P1** Alerting thresholds set on error rate & p95 latency
- ☒ **P2** Dependency health check endpoint instrumented

Security

- ☒ **P0** Dependency vulnerability scan run and clean
- ☒ **P1** API key / token rotation procedure confirmed
- ☒ **P1** Data residency requirements verified
- ☒ **P2** Least-privilege permissions applied to SDK creds

DELIVERABLE 03

Event Instrumentation Baseline

Standardised events for measuring SDK adoption, reliability, and performance.

EVENT NAME	TRIGGER	KEY PROPERTIES	OWNER	PRI
sdk.initialized	SDK loads ok	sdk_version, env, timestamp	Backend	P0
sdk.first_call	First API call made	method, endpoint, latency_ms	Backend	P0
sdk.error	Any SDK error occurs	error_code, message, stack_hash	Backend	P0
sdk.auth_failure	Auth / token rejected	reason, retry_count	Security	P0
sdk.latency	API call completes	p50, p95, p99, endpoint	Backend	P1
sdk.retry	Request retried	attempt_num, reason, endpoint	Backend	P1
sdk.rate_limited	Rate limit hit	limit, remaining, reset_at	Backend	P1
sdk.feature_flag	Feature flag evaluated	flag_key, variant, segment	Product	P1
sdk.feature_used	Feature interaction	feature_name, user_id, session	Product	P2
sdk.deprecation	Deprecated method called	method_name, replacement	Eng Lead	P2
sdk.shutdown	SDK graceful shutdown	reason, active_requests	Backend	P2

GLOBAL PROPERTIES — included on every event

sdk_version | app_version | env (prod/staging/dev) | platform | user_id (hashed) | session_id | timestamp_utc

Ownership Model & Next Steps

Clear accountability prevents integration gaps and accelerates incident response.

RACI MATRIX

Activity	Eng Lead	Backend	Frontend	Product	QA	Security	On-Call
SDK dependency audit	A	R	I	I	I	C	
Feature flag configuration	A	R	R	C			
SDK integration (staging)	C	R	R	I			
Event schema design	C	R		A			
Integration test suite	A	C	C		R		
Load & performance testing	A	R		I	R		
Security / dependency scan	I	C				A/R	
Stakeholder sign-off	C			A/R			
Progressive rollout execution	A	R	R	C			R
Post-launch monitoring	A	R		I			R
30-day retrospective	A	R	R	R	R	C	

KEY: R Responsible A Accountable C Consulted I Informed

NEXT STEPS AFTER LAUNCH

Week 5-6

Adoption Review

Pull adoption rate vs target. Present to stakeholders. Identify lagging segments and run targeted enablement.

Week 7-8

Reliability Tuning

Review p95/p99 latency trends. Adjust timeout policies and retry budgets based on real traffic data.

Week 9-10

Schema Versioning

Establish event schema versioning policy. Tag v1.0 baseline and communicate deprecation timeline.

Week 11-12

SDK Upgrade Path

Evaluate next minor/major SDK version. Begin dependency upgrade in staging following this same rollout kit.

Ready to accelerate your SDK rollout?

Use this kit as your team's single source of truth — adapt the templates and make them your own.